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Q # Question Answer

10 When will answers to questions be posted? Please check website daily for Questions and Answers.

9

The bid quantities indicate 26,308 lbs of black rebar (603000) and 

26,929 lbs of epoxy rebar (604000). All rebar in the bar lists is epoxy 

except for 24-#8 x 1'-6" anchor bolts which are threaded and 

galvanized.  Please advise where the black bar is intended (603000).

Incorrect quantities were included in the bid form. The correct 

quantities are as follows:

BR 1-703

603000 - 48 lbs

604000 - 27,479 lbs

BR 1-703A

603000 - 48 lbs

604000 - 25,663 lbs

These will be corrected via Addendum.
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8

We are requesting that the Engineer review the time allotted for this 

contract of 243 Calendar Days.  Looking at the construction of 

Bridges 703 and 703A there are eight separate traffic phases. 

Consider the following:

• 24 Days for set up of eight traffic phases at 3 days each.

• 84 Days for the last concrete cure in each phase: 4 phases @ 14 

days (deck joints) and 4 Phases @ 7 days (parapet).

• 21 Days to complete the restoration of median, mill and pave, 

guardrail on Rt. 896. 

• 33 Weather Days

• 4 Days for Holidays of Easter, Memorial Day, 4th of July and Labor 

Day.

The sum of all of these equals 166 Calendar Days. This leaves 77 

days to complete eight separate phases of Bridges 703 and 703A. 

This allows only 9 days per phase to complete items such removal of 

parapet, replacement of parapet, removal and reconstruction of bridge 

joints, deck patching, and deck overlay. We believe this work would 

take at least 28 Days per phase which include multiple shifts.. This 

would total to at least 390 Calendar Days plus additional weather 

days. 

Phase 1A and 1B would not require separate cure times. Concrete for 

barrier could be poured at any time during these phases. Phase 1B 

should be a short duration.

Phase 1D includes median excavation and hot-mix pavement 

placement and does not have any concrete work. Phase 1D should be 

a short duration expected to be completed over a weekend or during 

nighttime work periods as noted in the Project MOT Notes. The notes 

also state that Phase 1D may be completed concurrent with Phase 1C.

Phase 2A and 2B would not require separate cure times. Concrete for 

barrier could be poured at any time during these phases. Phase 2B 

should be a short duration.

Phase 2C and 2D would not require separate cure times. Concrete for 

barrier could be poured at any time during these phases. Phase 2C 

should be a short duration.

The Department’s intent is to limit the impact to traffic on roadways 

with high traffic volumes, such as SR896 and I-95. The Department 

will consider the use of high early strength concrete for the removal 

and reconstruction of the bridge joints and deck patching. There are 

many items of work that can be done concurrently. The timing 

provided for this work should be adequate.

7

Bid Item 605607, Jacking Bridge is tabbed for Bridge 703A. It is not 

clear from the plans what locations will be need to be jacked and for 

what purpose. Please clarify.

Jacking item will be needed to repair beam seat G-1 of Abutment 2. 

As shown on Sheet 42, the deep spall repair is directly under the 

bearing, which will require jacking.

6

Regarding the breakout sheet for Item 602757, Thin Polymer 

Overlay:

• Under Item 1 is the unit price to be per Cubic Yard and the Amount 

to be 85 CY X the Unit Price/CY?

• Same question for Items 2 and 3. i.e. How is the bidder supposed to 

fill this out?

• Under Item 2 is the quantity supposed to be 5 CY as it appears Item 

2 and 3 are supposed to add up to 85 CY?

A revised breakout sheet will be provided as part of Addendum 2 

after we assess the condition of the material to be reused. The 

quantity for Item 2 has been increased to account for waste that is 

anticipated as part of the thin polymer overlay process. The 

Contractor will be responsible for disposal of any excess material as 

noted in Note 13 of the Project Notes.
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5

Within the specification section for Item 602757, Thin Polymer 

Overlay under  C. Equipment it is stated: ”A continuous mixer 

employing an auger screw/chute device with self contained, separate 

aggregate, resin ands peroxide compartments shall be used.”  Other 

DelDOT projects have had a similar statement except that the 

wording says “…may be used.” Continuous mixers set up for the 

Polyester Polymer Concrete are not readily available in this area. The 

cost to bring this type of equipment to the site four different times is 

going to be very expensive. Can this wording be changed to “may be 

used” and leave this option up to the contractor to decide?

This will be revised as part of Addendum 2.

4

 On sheet 2 of 89, note 13 states that the Department has enough 

material to construct approximately 80 CY of Item 602757, Thin 

Polymer Overlay. Regarding this material:

• Is the material undamaged after hurricane Sandy hit the Indian River 

Inlet area?

• What is the expiration date on the materials to be furnished?

• If the contractor chooses not to use the material due to handling 

costs or material expiration issues will the contractor be responsible 

to dispose of the material?

If there is material that the Department intends to re-use but the 

Contractor chooses not to, the Contractor will still be responsible for 

its disposal. See Note 13 of the Project Notes.   See also reponse to  

Question 2.                                                                                               

3

Could you provide us with the Specification for Item 202001, 

Excavation and Embankment-Lump Sum.  It is not in the Special 

Provisions.  

Item 202001 is a standard item and does not require a special 

provision. The item should be bid based on the Contract Plans on a 

Lump Sum basis.

2

Note on plan sheet 2 under PCC Masonry states that the contractor is 

to pick up the material for I-602757 at the Indian River Inlet Bridge 

location. Please provide a quantity list of the material and container 

sizes to be picked up.

A list of material for 602757 - Thin Polymer Overlay will be 

provided as part of Addendum No. 2.  A revised breakout sheet will 

be issued at that time.
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1

Please confirm the quantities for 406001 – Hot Mix Patching and 

760507 – Profile Milling Hot Mix are correct and advise where they 

are intended to be performed (type of work and approx location).  

Based on what I can find, the quantities appear to be far in excess of 

what will be needed or are indicated on the plans.  Items 406001 & 

760507 are removing approx 12,800 ton of material but the paving 

items are only replacing 3,157 ton of material.

The quantity for Item 760507 should be 17,974 SY-In. This will be 

corrected via Addendum #2.
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